

Newark & Sherwood Local Plan Timetable

Published 31st March 2026

Stage	Date
Pre Plan Making Stage	
Publish Local Plan timetable	31 March 2026
Publish Notice of Plan Making	31 March 2026
Scoping Consultation	1 July 2026 – 30 July 2026
GATEWAY 1	1 September 2026
Publish Gateway findings	22 September 2026
23 Months Preparation September 2026 to August 2028	
Publish Summary of Scoping consultation	October 2026
8 Week Public Consultation – Consultation on proposed plan content and evidence	1 June and 28 July 2027 (The day by which representations should be received)
Publish Summary of proposed plan content and evidence consultation	21 September 2027
GATEWAY 2	16 November 2027
Publish Gateway findings	23 December 2027
6 Week Consultation on Proposed Local Plan	3 March and 12 April 2028 (The day by which representations should be received)
Publish Summary of Proposed Local Plan Consultation	1 June 2028
GATEWAY 3	1 July 2028
Publish Gateway findings	2 August 2028
Submission of Local Plan for Examination	4 September 2028
6 Month Examination Process	
Examination Process - including hearing sessions	4 September 2028 – 5 March 2029

Adoption	2 April 2029
-----------------	---------------------