ke Drive Combined Planning Conditions Tracke: Reserved Matters Permissions

Key

@ Completed The planning condition has been discharged

In progress This is where we are working to discharge the planning condition

w Yes Pre-commencement condition. These must be discharged before a start on site is allowed. The other conditions must be completed before certain stages in the construction programme or occpuation.

Conditio
Permission Summarised condition Status

Pre-commencement?
n No.

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

Outline

1

12

16

19

22

27

17

18

10

20

23

24

25

26

Legal agreement
Before most building starts, the landowners and the Council need to complete a legal agreement called a Section 106 and a Unilateral Undertaking.
This helps make sure promises linked to the development are legally secured.

Pavili
The design for the pavilion, including the community hall and changing rooms, has to be approved by the Council before it is built.

Archaeology
Archaeologists need to check the site for important historic remains before building starts in certain areas. The Council is waiting for final
confirmation that the archive evidence is sorted.

Construction Environmental Management Plan

The builders must send in a plan explaining how they will manage the building works safely, including construction traffic, dust, noise and air quality
measures.

Foul drainage

The team must show how wastewater from the homes and buildings will be safely removed before the phase is used.

Public rights of way
If public footpaths or routes are affected, the team must explain whether they will be temporarily moved, permanently changed, or stopped up.

Construction traffic

A traffic plan is needed to show where construction vehicles will enter, leave and travel, so building traffic can be managed safely.
Contamination and ground safety

The land needs to be checked for pollution or ination. If anything
safe.

is found, work may need to stop in that area until it is made

Ecological enhancements
The development should include improvements for wildlife, such as bird boxes or bat boxes, and these should be provided at the right time.

Playing field phasing
If work affects existing playing fields, replacement playing field space must be ready first, or temporary alternative arrangements must be agreed.

Playing field management
Before the improved playing fields are used, there must be a clear plan showing who will look after them and how often maintenance will happen.

Bird nesting season
Trees and hedges should not be removed during bird nesting season unless an ecologist checks them first and the Council accepts the report.

Roads, parking and lighting
Before relevant work starts, the Council must approve details like parking spaces, road layout, access widths, street lighting, surfaces and drainage.

Lincoln Road access
Only a limited number of homes can be occupied before a suitable new access from Lincoln Road is provided.

Visibility at junction
The new Lincoln Road junction must not have planting which blocks visibility.

Travel Plan
ATravel Plan is needed to encourage people to use more sustainable travel, like walking, cycling, buses and car sharing.

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Compliance

In progress

Compliance

Compliance

Completed

* Yes

* Yes

* Yes

* Yes

& Yes

o, Yes

o, Yes

o Yes

& Yes

No

Confirmation of archive di it ar

| works required and
awaiting confirmation that this condition can be discharged.

Temporary route changes will be dealt with through a TTRO as agreed with PROW
officers. Permanent changes are being dealt with through a stopping up order which is
currently being prepared.

Partial discharge of this condition has been sought to enable development to
commence on the playing fields. Once the demolition works have been completed, it
will be possible to undertake the necessary tests to inform a remediation strategy.
Environmental Services 14/10/2025 - recommend that Part 1 of the contamination
condition for Phases 0, 0/1 and 1 only can be discharged. The remediation statement
has been expanded and re-submitted to enable parts 1 and 2 of the condition to be
discharged. This is under review by the planning team.

Complied with through RM

Complied with through RM

No further information required - operational rule to follow during works.

This is being dealt with through a $38/278 technical approval which is ongoing.



Outline

Bat Mitigation Strategy

28 Because bats may use parts of the site, a plan is needed to protect them before demolition or building happens. Completed No
Outline Noise Assessment
29 The team needs to check whether noise could affect new homes and, if needed, provide measures to reduce noise before people move in. Completed No
Outline Development start date No further info required - timing rule.
1 The development must begin within the allowed legal time limit, based on the planning permission and reserved matters approvals. Compliance No
Outline Reserved matters
2 Detailed plans for appearance, landscaping, layout and scale must be approved before development begins and then followed. Completed No
Outline Phasing plan
3 The site must be built in agreed phases, with each phase following the latest approved phasing plan and programme. Completed No
Outline Masterplan Submitted as compliance for Reserved Matters; plans listed on decision notice.
5 The detailed designs should follow the approved masterplan and design documents unless the Council agrees otherwise. Compliance No
Outline Number of homes
6 The whole development is allowed to include no more than 320 homes. Compliance No
Outline Building height Submitted as compliance for Reserved Matters; plans listed on decision notice.
7 Buildings next to Lincoln Road must not be higher than 3 storeys. Compliance No
Outline Pitch improvement strategy
9 Where playing fields are affected, there must be a plan to improve the sports pitches and deliver the works in the right order. Completed No
Outline Landscaping
14  The team must show where planting, grass, paths, hard surfaces and other landscape features will go, and when the work will be done. Completed No
Outline Working hours
15 Construction work and deliveries can only happen during the approved hours, unless the Council agrees something different. Compliance No
Outline Rehousing residents
21 Where homes are demolished or new homes are built, there must be a schedule explaining the housing mix, tenure and how existing residents will Compliance No
be rehoused.
Outline Trees and hedgerows
13 The application must explain how existing trees and hedges will be protected, and why any removals are needed. Completed No
Reserved Matters Bricks and roof tiles
3 The bricks and roof tiles are not fully approved yet. Before bricks are laid above damp-proof course, or roof tiles are put on, the team must send Completed o Yes
details like the maker, colour and material to the Council.
Reserved Matters Public rights of way surfaces Proposed to be amended under Non Material Amendment (NMA)* submitted
14 Before development starts, the Council must approve details for public paths, including their surface, width and how they will be looked after. & Yes 18/06/2026, to allow demolition and pavilion construction.
Reserved Matters Surface water drainage
16 Before development starts, the team must provide a detailed drainage plan showing how rainwater will be managed safely, including SuDS, Completed & Yes
calculations, outfalls, maintenance and flood-risk controls.
Reserved Matters Pumping station noise The noise assessment has been submitted. The planning officer will seek confirmation
21 Before the pumping station is built, the team must check whether it could be noisy and provide a plan to reduce noise if needed. * Yes from EHO that the submitted assessment is acceptable.
Reserved Matters Ecological enhancements
23 Before each phase starts, the team must provide a wildlife improvement plan, such as bird boxes or bat boxes, and say when the improvements will Completed & Yes
happen.
Reserved Matters Street furniture and public area items Confirmation requested from the Planning Officer that this can become a compliance
2 Before anyone moves into the first home, the Council must approve items in public areas, like benches, bins, signs, safety fencing, lighting and In progress No condition under the live Non Material Amendment (NMA).
lifebuoys near ponds.
Reserved Matters Boundary treatments Confirmation requested from the Planning Officer that this can become a compliance
4 Before first occupation, the Council must approve boundary details such as fences, walls, heights, materials and hedgehog highways. In progress No condition under the live Non Material Amendment (NMA).
Reserved Matters Drives and parking surfaces
6 Homes cannot be occupied until drives and parking areas are properly surfaced, not loose gravel, and water is stopped from running onto the Compliance No

highway.



Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

Reserved Matters

10

11

12

13

22

15

17

18

19

20

Private drives management
Before any home is occupied, the future mar and mail \ce arr for private drives and drainage must be approved.

Visibility splays for plots 141 and 150
Plots 141 and 150 cannot be occupied until the Council approves how the land within the visibility splays will be managed and maintained.

Bus route parking controls
Homes in phases 3, 4 and 5 cannot be built above damp-proof course until measures are agreed to stop parking at junctions along the future bus
route.

Road-side planting
Before homes are occupied in a phase or sub-phase, the Council must approve the planting in road-side verges and agree when it will be planted.

Parking surveys
After the 74th home in Phase 1 is occupied and the sports grounds are in use, parking surveys must be done. The results and any fixes must then be
sent to the Council.

Biodiversity monitoring

@ In progress

In progress

@ In progress

In progress

In progress

Before biodiversity improvements are made, the team must explain how they will be monitored after construction and who will be r ible for Ce

them.

Approved plans

The development must be built in line with the approved plans and documents. Compliance
Stopping-Up Order

The development needs a Stopping-Up Order. The public highway must not be blocked until the order has been secured. Compliance
Pedestrian visibility splays .
Visibility splays on the route from Lincoln Road to the sports ground must be created and kept clear of obstructions over 0.6m high. Compliance
No hedges near visibility splays

Hedges must not be planted within 1 metre of the rear of any junction or visibility splay. Compliance
Public Rights of Way diversion

The public rights of way need to be permanently diverted. They must not be blocked until the diversion order is approved by the Department for Compliance
Transport.

Playing fields and pavilion delivery

The playing fields, pavilion and parking must be provided in line with the approved specifications and phasing plans. Compliance
Pitch improvement and maintenance

The pitches must be built using the approved Pitch Improvement Strategy and then maintained using the Pitch Maintenance Guidelines. Compliance
Ball stop fencing

Playing pitches cannot be used until the ball stop fencing is fully put up and it must be maintained for the life of the development. Compliance
Noise mitigation for homes

The development must follow the submitted noise assessment. Homes affected by noise cannot be occupied until the required noise-reduction Compliance

measures are installed and working.

No

No

No

No

No

No

No

Proposed to be amended under Non Material Amendment (NMA) submitted
18/06/2026, to update the plan reference.

Proposed to be amended under Non Material Amendment (NMA) submitted
18/06/2026, to update the plan reference.



